BILL NO. S-88-01-25

SPECIAL ORDINANCE NO. S-21-88

AN ORDINANCE approving Change Order No. 2, for Contract 87-W-2, Waterworks Improvements High Service Pump Replacement, with Shambaugh & Son, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. 1. That Change Order No. 2 for Contract 87-W-2, Waterworks Improvements High Service Pump Replacement with Shambaugh & Son, in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of the following: an inspection of the existing 50 year old crane revealed that several repairs must be made to permit safe operation of the crane. This crane is necessary for renovation of the existing high service pumps and continued maintenance;

involving a net increase of Four Thousand, Seven Hundred Sixty-Nine and 00/100 Dollars ($4,769.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay, City Attorney

77-216-26
11/3/88

CHANGE ORDER

Change Order No. 02
Project No. 87-W-2
Name of Project: Waterworks Improvements
H.S. Pump Replacement
To: Shambaugh and Son
(Contractor)

Contract No. 87-W-2
Resolution No.
Board Order No. 223-87
Date: 1/8/88

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change: Quantity	Description	Unit Price	Change in Contract Price: Decrease	Increase
1	1	Crane Repairs	4,769.00	-	4,769.00
			Total Decrease		
			Total Increase	-	4,769.00
Net (~~Decrease~~) (Increase)			Contract Price	-	4,769.00

The sum of $ 4,769.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 823,400.00
Current Contract Price Adjusted by Previous Change Order	$ 827,276.00
New Contract Price including this Change Order	$ 832,045.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0.00 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: ______ Engineer Date Jan. 8, 1988

Accepted by: ______ Contractor Date 1-12-88

Approved by: ______ City Engineer Date 1-12-88

Approved by: ______ Owner Date 1-13-88

______

______

Attested by: ______ Clerk Date 1-13-88

Item No.	Description of Change			Change in Contract Pr	
	Quantity	Description	Unit Price	Decrease	Increa
1	1	Crane repairs resulting from inspection report	4,769.00	—	4,769.0

Total Decrease	—	—
Total Increase	—	4,769.00
Contract Price	—	4,769.00

Net ~~(Decrease)~~ (Increase)

Change Order No. 02

Resolution No. ____________

Board Order No. 223-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

Item 1. An inspection of the existing 50 year old bridge crane revealed that several repairs must be made to permit safe operation of the crane. This crane is necessary for renovation of the existing high service pumps and continued maintenance.

2. Will proposed change alter size of the project? Yes ______ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Reduction in maintenance manpower requirements due to increased ease of handling equipment.

McNamee, Porter & Seeley

John W. Adams Project Engineer

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on ______, the ______, day of ______, 19____, at ____ o'clock ____.M., E.S.T.

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER	✓			
TALARICO	✓			

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION) (APPROPRIATION) (GENERAL)~~ (SPECIAL) (ZONING MAP) ORDINANCE ~~RESOLUTION~~ NO. S-21-88 on the 9th day of February, 19 88.

ATTEST: SEAL

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 19 88, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of February, 19 88, at the hour of 11:30 o'clock A.M., E.S.T.

P. Helmke
PAUL HELMKE, MAYOR

Admn. Appr. ____________

TITLE OF ORDINANCE Change Order #2, Contract 87-W-2, Waterworks Improvements High Service Pump Replacement

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #2, Contract 87-W-2, Waterworks Improvements, High Service Pump Replacement, is necessary because an in- inspection of the existing 50 year old bridge crane revealed that several repairs must be made to permit safe operation of the crane. This crane is nessary for renovation of the existing high service pumps and continued maintenance. Shambaugh & Son, is the contracto

S-88-01-25

EFFECT OF PASSAGE Reduction in maintenance manpower requirements due to increased ease of handling equipment.

EFFECT OF NON-PASSAGE ____________

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $4,769.00

ASSIGNED TO COMMITTEE ____________

BILL NO. S-88-01-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 2, for Contract 87-W-2, Waterworks Improvements High Service Pump Replacement, with Shambaugh & Son, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ~~(ORDINANCE)~~ (RESOLUTION) ____________

YES		NO
[signature]	PAUL M. BURNS CHAIRMAN	
[signature]	CHARLES B. REDD VICE CHAIRMAN	
[signature]	MARK E. GiaQUINTA	
[signature]	SAMUEL J. TALARICO	
[signature]	JAMES S. STIER	

CONCURRED IN 2-9-88

[signature]

Sandra E. Kennedy
City Clerk